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FOREWORD 
This document is part of the final report of the STS 
Propellant Scavenging Systems Study, Part If, performed 
under Contract UAS8-35614. It is a continuation of the 
propellant scavenging studies documented in a report dated 
February 1986. The final report was prepared in accordance 
with DR-6 by Martin Marietta Hichwd Aerospace in Uew 
Orleans, Louisiana, for the UASA Marshall Space Flight 
Center. The report was prepared in two volumes: 
Volume Title 
I Executive Summary and Study Results 
I1 Cost and WBSIDictionary 
The W F C  Study Manager was Milton A. Page and the Martin 
Marietta Study Managers were Warren L. Gilmore and Walter 
P. Haese and the Deputy Study Manager was Kevin J. P. 
Kelleher. The work was performed under the direction of 
Frank L. Williams, Director of Advanced Ptograms and 
Program Development. 
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1.0 EXECmIVE SumARY 
The major 'objective of the STS Propellant Scavenging (PSI Study is to 
define the hardware, operations, and life cycle .costs (LCC) for recovery of 
unused Space Transportation System (STS) propellants. 
Earlier phases of this study were concerned exclusively with the recovery 
of cryogenic propellants from the main propulsion system (MPS) of the manned 
STS. The phase of the study covered by this repo- (Part I1 Extension) 
modified the objectives to include cryogenic propellants delivered to orbit by 
the unmanned cargo vehicle (UCV). 
The Part XI Extension of the study had the following objectives: 
1) Review STAS mission model for propellant transport opportunities; 
2) Predict OTV propellant requirements from 1995 - 2010; 
3)  Investigate scavengingltransport tank reuse; 
4 )  Determine optimum tank sizing and orrangemant; 
5) Develop hardware concepts for tanks; 
6) Determine and quantify impacts to UCV; 
7) Dewelop interface concepts; and 
8) Update Part 11 cost and schedule estimates. 
1.1 Concept Definition 
The sidemount Shuttle Derived Vehicle (SDV) was directed to be our 
baseline UCV. Accordingly, we developed cryogenic tankage concepts suitable 
for transport to orbit in the large SDV payload bay. However, considerations 
of tank reuse led us to design configurations which would allow the tankage to 
be disassembled for return to Earth in the smaller STS Orbiter payload bay. 
Three scavenging/transport tank concepts were considered. All concepts 
consisted of two liquid hydrogen (LIi2) tanks and one liquid oxygen (W2) tank, 
capable of transporting 61.4 klb of cryogens to orbit at a mixture of 6:l. 
The concepts were: 
o Oution 1 - Tanks mounted at the aft end of the payload (PILI module of 
the SDV. The tanks would be built-in or deployable as a unit, depending 
on whether the P/L module visits the Space Station (SS). 
o Oution 2 - Tanks mounted at the fonrard end of the PIG module utilizing 
a portion of the P/L module nose cone volume. Again, the tanks could 
be built-in or deployable as a unit. 
1 
o Option 26 - A self-propelled tank assembly, based on option 2. This 
concept m l d  use much of the hardware and techniques proposed for the 
selected STS scavenging method (Concept 6) described in earlier phases 
of this study. 
There are sufficient data to select one of the three options over the 
other two. Howewer, such a selection depends on the operational mode to be 
adopted by the SDV, i.e.: 
o Bandezwou8 and dock/barth with the SS; or  
o Rendezvous at a distance from the SS and transfer cargo by O W ;  or 
o Deploy cargo in a significantly lower orbit than SS for O W  retrieval. 
Option 2/2A offers the flexibility to cover all of these potential 
operational modes, while Option 1 can operate only in the first two modes. 
We have identified no major weight, cost, or technology differences 
between Optiuns 1 and 2. Although the self-propelled tank set (Option 2A) 
incurs soma weight penalty when compared to the other concepts, it offers 
additional capabilitiem. Our studies indicate that Option 2A could be 
developed as a field kit modification to Option 2, if required. Figure 1.1-1 
shows the UCV reference mission for Option U, while Figure 1.1-2 illustrates * 
corresponding tankage concept in greater detail. 
1.2 Life Cycle Cost Analysis 
STS propellant scavengiw (PSI can deliver cryogenic propellant at a lower 
cost per pound than the SDV. 
The STS-based system can provide up to 144 klb/year of cryogenic 
propella& at approximately $420/1b. If more propellant is required--as 
indicated by the OTV traffic model--it can be supplied by the use of the SDV 
tanker. 
If no STS propellant scavenging system (P/S) is developed and only the SDV 
propellant transport is used, the cost increases to approximately $8SO/lb. 
The scavenging of SDV propellant residuals offers some cost benefit by 
reducing the delivered cost by about $70/lb. 
The combination of STS and SDV scavenging offers the lowest LCC for 
delivered propellant in excess of 144 klb/year. Using both systems to deliver 
S40 klb of propellant per year results in a delivered cost of $692/lb. 
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. The analysis showed that the transportation cost was the major cost 
driver. Operations costs were 99% of the total LCC while 87% of the 
operations cost was the SDV users charge. With these costs dominating the 
LCC, any changes in DDThE and production costs would minimally effect the 
delivered propellant cost per pound. 
1.3 TASK RESULTS 
The most significant results of the Part If task results are summarized 
below. These results supplement the results presented in our previous report 
(Reference 1 ) .  
1) The Space Transportation Architectural Study (STAS) mission models were 
used with the PF20 Orbital Transfer Vehicle ( O W )  mission model to 
identify the proportion of SDV capacity necessary to deliver cryogenic 
propellant to orbit. The parametric results (Figure 1.3-1) indicate 
that 45% of the total SDV annual capacity is required for propellant 
delivery for the baseline SDV launch rate of 8/year. The use of STS PS 
reduces the demand on the SDV to 35% of its annual capacity. 
2) Our studies showed that SDV residuals scavenging --while cost- 
effective-- is not a major factor in propellant resupply because the 
SDV has a much larger cam0 capacity than STS, while possessing the 
same residual propellants. Therefore, for a tanker m.ission, the SDV 
has an inherently higher ratio of capacity to residuals. For the 
mission models used, SDV propelled scavenging and transport delivered 
only 10% more propellant than propellant transport only. 
3) The STAS mission models showed that 70% to 80% of the cargo mass and 
volume delivered to orbit must be returned to Earth. This factor 
causes problems for the potential reuse of PS hardware (e.g., tanks, 
etc.) since there does not appear to be sufficient transport cargo bay 
space available to return it from orbit. Although the mission models 
used have the STS and SDV to deliver payloads to orbit, only the STS is 
available to return them. An imbalance of capacity exists. However, 
we have designed our hardware such that it is capable of return in a 
STS cargo bay if sufficient capacity exists. 
4 )  The interface concepts developed for the STS PS system may be used for 
the SDV system. Our goal is an interface design capable of use with 
standard orbital cryogenic disconnects applicable to both the OTV and 
the SS. 
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5)  Hydrogen interfaces between the SDV and ground facilities (for the 
loading of the propellants to be transported) may be directly adapted 
from the STS/Centaur program. In particular, the Centaur rolling beam 
may be used, as well as disconnects, etc. The STS/Centaur uses LO2/G02 
connections within the Orbiter payload bay. If this were to be adopted 
for a sidemount SDV with a separate PIA module, an interface in the 
forward skin of the P/A module would be requird. A n  alternative 
approach wwld be to develop an oxygen umbilical from the mobile launch 
platform (Mp) to the P/L module starboard side. This trade requires 
detailed cost studies which should be deferred to a later study phase. 
6 )  The STS Propellant Scavenging Vehicle (PSW is not the optbum 
configuration for use on the SDV. Our studies indicate that a more 
efficient use of the available PIL module volume is a three tank 
arrangement that has a total propellant capacity of 61.4 klb at a 6 : l  
mixture ratio. The two LHZ tanks and one LO2 tank may be arranged at 
one of two favored locations: the aft end or forward end of the P/L 
module. Each location offers benefits, but the major discriminator 
between them was the operational mode of the SDV, at present 
undefined. Until this mode is defined, a final tank configuration 
selection cannot be made. However, the forward-mounted tank set, which 
lends itself to deployment. into a self-propelled vehicle, has the 
potential for greater operational flexibility. 
7)  Few negative impacts were found from the incorporation of cryogenic 
propellant transport into the SDV. These main impacts involved 
localized restressing, equipment relocation, and provision for 
propellant loadiry. Deployable or self-propelled tank sets ~nimally 
impact the SDV operations since they may be treated as normal 
deployable payloads. 
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1.4 Conclusions 
The following conclusions were reached as a result of this extension of 
the study. 
1) Large quantities of LHZ and LO2 can be delivered to orbit using the SDV 
and STS. 
2) STS and SDV PS are cost-effective. However, while scavenging is an 
essential element of economic propellant transportation by the STS, 
seavarying is not essential for the SDV. The SDV propellant tanker can 
be a straightfommrd tran8porter. 
3) Curtent STS, SDV/UCV, and On lnission models are compatible for 
propellant resupply. Our baseline models included 12 STS flights/year, 
8 SDV flights/year, and 13 On flightslyear. Our studies showed that 
the SDVIUCV was essential to maintain propellant resupply, while the 
STS PS operation could provide about 25% of the OTV requirement. 
4) On propellant resupply is the largest single SDV/UCV user €or the 
mission models examined: 45% of the total SDV annual lift capability 
is required to supply the OTV's annual requiremetnt. 
5)  The return of the transpott/scavenging tanks to Earth is severely 
restricted by the absence of return capacity. Since the baseline UCV 
does not have a reusable/returnable P/L module, the only return 
capability is provided by returning STS Orbiters. The mission models 
show that there is insuffici'arrt return capacity to allow reuse of a 
meaningful fraction of the tankage delivered. 
6)  The only major technology requirement identified continues to be the 
rematable cryogenic disconnect. This is the pacing development item 
for propellant resupply. 
7) Propellant conditioning should be performed at the SS tank farm (OTV 
facility). The complexity of any propellant conditioning operation 
tends to mitigate against its incorporation into the relatively simple 
propellant resupply vehicle. 
8 )  A three-tank arrangement is favored for the SDV propellant tanker. 
This configuration contrasts with the STS case where a tandem tank 
arrangement was selected. The SDV P/L module allows a 25 ft width, 
while the STS P/L bay allows only 15 ft. For volumetric efficiency, 
I 
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three tanks are well suited to the SDV, while still offering the 
potential for the return of individual tanks as STS payloads. The 
single LO2 tank has a 52.7 klb capacity, while the two LH2 tanks each 
have a 4.35 klb capacity. These volumes provide a total of 61.4 klb-at 
a delivered mixture ratio of 6:l. 
9) Propellant transport offers minimal negative impacts to the SDV. The 
principal negative impacts are the cost and weight of P/L module fixed 
airborne support equipment (ME). A positive impact to SDV is the 
potential exists to perform an LO2 jettison in the event of SSWE 
failun. This feature can allow ai abort-to-orbit capability for the 
SDV. This capability is directly analogous to the STSICentaur 
Transatlantic Abort/Landing Avoidance (TALA) mode. 
9 
1.5 Recommandations 
1) The requirement to transport cryogenic propellant should be an element 
As a minimlm, UCV concepts should not of the UCV design specification. 
preclude the incorporation of PS and/or transport. 
2) The SS, OTV, and UCV prosrams should coordinate their activities to 
allow optimal intwration of the cryogenic propellant resupply, 
aspecially propellant condition* and interfaces. 
I 
3)  A standard rematable cryogenic disconnect for space operations should 
be developed. This disconnect is the pacing technology item for 
on-orbit cryogenic propellant transfer. 
4) Both the STS cryogenic PS system and the UCV/SDV cryogenic PS transport 
system should be developed. For large propellant demand (500 . 
klb/yaor), the use of both systems provides the lowest overall costs. 
5) The development of a low altitude logistics node should be considered. 
Significant increases (25% or more) in deliverable propellant mass can 
be achieved by basing the OTV facility/tank farm at an altitude of 50 
nm or more below the SS. 
' .. 
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210 STUDY RESULTS - BACKGROUND . 
2.0.1 Introduction 
Large quantities of cryogenic LO2 and LH2 will be required in the vicinity 
of the SS to support the space based Om. 
A long-term propellant storage facility in the vicinity of the SS can be 
resupplied With the residual and surplus propellants recovered from the 
External Tank (FZ) and WPS of the STS. Recovery of these propellants may 
offer ‘significant savings over propellant resupply by a dedicated tanker 
vehicle. 
Earlier phases of this study focused exclusively on scavenging cryogenic 
propellants from the STS. The current study extended the objectives to 
include cryogenic propellants delivered by the unmanned cargo vehicle (UCV). 
Figure 2.0-1 gives the history of the PS study. 
PHASE - - VALUE 
O COUTRMT HAS8-35614 S-t. 19, 1983 - ?larch 19, 1985 $244K 
o Part I1 Follow-on April 19, 1985 - Feb. 19, 1986 $139K 
o Follow-on Change Order 10 Sept. 19, 1986 - Aug; 19, 1987 $ 75K 
FIGURE 2.0-1 - STUDY HISTORY 
A. Objectives 
The study built on the results of the previous phases. The principal new 
elements were: 
1) The use of a STAS mission model; and 
2) The incorporation of UCY PS. 
Also, the period of interest to be studied changed from 1993-2002 to 
1995-2010. 
The principal objectives were: 
o 
o Predict the OTV propellant requirements from 1995 - 2010; 
Review the STAS mission model for propellant transport opportunities; 
1 
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I 
o Review the opportunities for scavenging/transport tank recovery 
- Feasibility/benefits of tank recovery/reuse; 
Identify requirements for UCV scavenging/transport tanks; 
Determine the optimum tank sizing and arrangement for UCV use 
- Compare with STS; 
o 
o 
o Develop hardware concepts for tanks; and 
o Update Part XI coat/schedule estimates. 
This phase of the- study focused on the development of a tankage concept to 
allow the UCV to transport cryogenic propellant to orbit for use by a space 
- b-ed OTV. 
8.  Guidelines and Assumptions 
The following guidelines, ground rules, and assumptions were used in this 
study. 
o 1995 Mission Model was baselined: 
- STds payload manifests were to be used "as is"; 
* - W D  misdons were excluded; 
- LIissia model sensitivities were to be assessed. 
o Launch vehicle architecture included 65 klb payload STS, 150 blb 
UCV, and a 30 klb Spaceplane or 65 klb STS 11: 
- Payload capabilities consistent with STAS; 
- Sidemount SDV was baselined. 
Propellant required;available was to be assessed: 
- 
- sTds/OTV mission model; 
- 
o 
1995 - 2010 tiPW period; 
Cryogenic space based OTV assumed to exist. 
o Concept 6 PSV was the study baseline. 
* This ground rule was later changed to allow the assessment of the impact 
of including W D  missions, without requiring the use of classified data. 
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2.0.2 STUDY - PARTS I AND I1 
All viable STS PS concepts were. identified and evaluated during Part I of 
the study conducted during 1983 and 1985. Concept 6, carried in lightweight 
ACC, was selected as best based upon the most propellant scavenged at the 
lowest costllb. During Part 11 of the study, conducted during 1985-1986, this 
concept was refined and optimized. A detailed hardware description was made 
and the supporting research and technology required was identified. 
Figure 2.0-2 illustrates the self-propelled Concept 6 PSV. This isometric 
view shows the relative location of the primary components. The main tanks 
have cassinian damss to minimize vehicle length. 
U 2  6 ELECTRICAL 
REMATABLE UYBIUWL 7 
STATION \ 
H neSl 
FIGURE 2.0-2 CONCEPT 6 PROPELLAMT SCAVWGING VEHICLE (PSV) 
The primary engines are 900 lb thrust storable bipropellant engines and 
the reaction control system (RCS) engines are 25 lb thrust engines. Both 
engines are currently used on the Orbiter RCS. The two storable bipropellant 
tanks are positive expulsion tanks which are baselined bellows-type tanks. 
13 
The in te r face  and support s t ruc tu re  a r e  located a t  the forward end of the 
vehicle. Trunnions, f o r  mounting the empty tanks i n  the Orb i t e r  cargo bay f o r  
re turn  t o  Earth, a r e  located near the assembly center  of gravi ty  (cg).  
This design places the LO2 tank forward t o  minimize the  s t r u c t u r a l  moments 
produced during l i f t -o f f  and ascent. The LHZ tank is mounted i n l i n e  using a 
cy l indr ica l  skin s t r i n g e r  type inter tank ( U T )  s t ruc tu re  fastened t o  the 
flanges at  the equator of each of the tuo tanks. 
Both tanka are 130.3 in diameter. The LO2 tank is 78 in. lo116 and the LHZ 
tank is 82.5 in. long. The PSV dry m i g h t  is 34.1 klb based on a 2219 
aluminum structure.  
Figure 2.0-3 show the basel ine mission scenario f o r  STS PS. 
i 
C '  
a n c u u n m  IN 
NOMINAL ORBlT 
CONTINUE ORBITER 
FIGURE 2.0-3 COMCEPT 6 HISSIOM SCENARIO 
1 4  
A typical STS scavenging mission scenatio is as follows: 
1) Partially load LO2 scavenging tank with a propellant mass equivalent to 
the surplus lift capability during ET loading; 
2) Launch and solid rocket booster (SRB) separation; 
3)  Separate Aft Cargo Carrier (ACC) shroud; 
4) Transfer residual propellant to scavenging tanks after main engine 
cutoff (WECO); (transfer time approximately 10 minutes); 
5)  Separate the PSV from the E!C/ACC; 
6 )  Fly PSV to orbit in vicinity of SS; 
7) Orbital Maneuvering Vehicle ( O W )  rendezvous with PSV and performs 
proximity operations for final berthing to the SS storage facility; 
8) Orbiter separates from ET after PSV separation; 
9) ET reenters atmosphere and the Orbiter resumes its primary mission, and 
10) Rnpty PSV returned to Earth in the Orbiter bay when opportunity 
available. 
Figure 2.0-4 shows the PSV separation, docking, and berthing operations in 
greater detail. This scenario illustrates the simplicity of the methods 
employed, as well as the utilization of the O W  for SS proximity operations. 
A table of "quick" reference data is given in Figure 2.0-5. Further 
details, including an extensive hardware description, are available in 
Reference 1. 
15 
m c 
t 
5 
Y 
m 
U 
t 
(0 
c 
Y u 
0 
6 -
n 
r" 
0 
a 
Q 
aa 
v) 
- 
Y 
L 
n 
+ 
-- . 
0 
2 a 
W u 
VI 
u 
P 
W 
3 
E 
a 
a 8 -  
eL 
W 
VI 
* 
I 
0 
h( 
W a 
3 w 
L 
16 
Dimensions 
Item Length( in. 1 Diameter( in. 1 
Overall PSV envelope . 200 
LO2 scavenge tank 78 
LH2 scavenge tank 82.5 
Storable propellant tanks ( 2 )  120 
Cawacities. Ueirhts & Performance 
- LO2 tank capacity (4% ullaee) 
- LH2 tank capacity (4% ullage) 
- 8204 tank capacity 
- 'IMH tank capacity 
- PSV empty weight 
Hax delta-V capability 
Elox delta-V capability 
Major Subsystem 
180 
130.3 
130.3 
20 
30,000 lb 
2,000 lb 
1,540 lb 
960 lb 
3,410 lb 
654 fps 
IMX payload 
2,422 fps 
min payload 
- Main Propulsion by two 900 lbf Marquardt R40B 
- RCS by sixteen 25-lbf Marquardt R1E engines 
- Three axis-attitude control using inertial reference unit (IRU) and on 
board computer 
- Response to hardwired or RF originating signals to operate RCS, 
inhibits tank venting systems and propellant transfer valves 
FIGURE 2.0-5 STS PROPELUUT SCAVENGING VEHICLE QUICK REFERENCE DATA 
The 1985-86 phase of the study also included detailed costing estimates 
showing that large cost savings could be made if scavenging were to be used to 
deliver cryogenic propellant to orbit versus using an STS tanker. 
A comparison of the Concept 6 LCC with an STS tanker scenario indicated 
that a saving of S3.2B (80% reduction) could be realized (Figure 2.0-6). 
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$48 
Program 
LCC 
($8) 
0 1.96 Mlb Propellant Delivered 
0 OMV Operations Cost Not Included 
STS Propellant 
Tanker Scavenging 
Flights - ._  
FIGURE 2.0-6 P R O P E ~  SCAVEMGING vs STS TANKER LCC 
This saving resulted from taking advantage of the excess payload lift 
The elimination of capability predicted for the STS in the years 1993 - 2002. 
39 dedicated STS tanker missions (to deliver 1.96 mlb propellant) more than 
compensated for the additional development, production. and operations costs. 
Further cost benefits would be realized if scavenging operations included DOD 
flights. 
a launch cost of $lOl.4M. 
The STS tanker costs were based on the delivery of 50 klb propellant with 
The results of the previous parts of this study are summarized as follows: 
o STS cryogenic PS is technically feasible and cost effective; 
o More than 2 mlb can be recovered and delivered to the SS in a 10 year 
period; 
PS is relatively insensitive to anticipated STS performance decrements: o 
o The free-flying PSV recovers the most propellant at the lowest cost 
with a minimal operations impact; 
18 
o Bo new technology is required except in fluid interfaces 
- Blew fluid interface technology is applicable to all space vehicle 
operations; 
o 
o 
o STS tankers can be eliminated by proper manifesting of payloads and 
O W  is essential for SS proximity operations; 
Payloads should be manifested with scavenging in mind; 
prwellants; and 
o Combining Rockwell and Martin concepts delivers largest quantity of 
propellant at the lowest $/lb. 
Inclusion of Unmanned Cargo Vehicle 
. 
2.0.3 
The final phase of the STS PIS Study began in September 1986. The primary 
objective was to extend the concept of STS cryogenic PS to the UCV. We were 
directed to use the sidemaunt SDV as the baseline configuration for the UCV. 
Figure 2.0-7 gives the configuration for the sidemount SDV. 
This Shuttle Derived UCV configuration represents the class of UCVs 
These data are extracted from capable of delivering U O  klb payload to orbit. 
a 1984 Martin Barietta Hichoud Aerospace study (Reference 6). 
Uoteworthy features are: the side-mounted P/L module, with internal 
dimensions of 25 ft diameter and 90 ft length; the conical nose fairing; and 
the separate PIA module, a recoverable unit containing three SSMEs, an orbital 
maneuvering systm, and associated avionics. 
The P/L module (Figure 2.0-8) provides the structural strongback: 
o To support multiple payloads; 
o To take thrust loads from the P/A module; and 
0 To provide aerodynamic shielding during the boost phase of the SDV 
mission. 
The baseline UCV reference mission (Figure 2.0-9) is similar to a standard 
STS mission with the following differences: 
o A payload shroud is jettisoned during ascent; and 
o On reentry, the recoverable P/A module separates from the P/L module 
(which breaks up and is not recovered). 
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FIGURE 2.0-8 SDV PAYLOAD MODULE 
R 
. 
FIGURE 2.0-9 UCV B E E " C E  MISSION 
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The baseline UCV mission may be impacted by the requirement to transport 
propellants. The scenario (Figure 2.0-10) offers little impact: it treats 
the propellant tanks as a payload to be removed and transported by an O W .  
This and other scenarios have been examined during tne study. 
\ 
0 ' I  rclQc --- E=- * 
a P 
mswnn -1 -- I 
FIGURE 2.0-10 UCV REFEREMCE HISSIOU WITH PROPBLUNT SCAVENGING 
The mnmiary study plan is presented in Figure 2.0-11. All scheduled work 
has been completed and all required documentation has been submitted with the 
completion of the approved final report. Figure 2.0-12 is the study milestone 
schedule and documentation plan. 
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2.1 TASK A - Mission Model Update 
2.1.1 Preliminary Ground 6hrles and the STAS Mission Model 
Preliminary ground mles and assumptions to be used in the UCVISDV phase 
of this study were as follows. The study would utilize mission models, 
architectures, payload manifests, and launch vehicle definitions developed for 
the STAS. Additional payload manifests were not to be developed for this 
study. 
1) 
2) 
STAS mission model XI shall be used as the basis for this study. 
Payload manifests developed for STAS shall be used as is. Only I 
civilian payloads shall be included to avoid security classification I 
requirements. A reduced size model shall be defined that is 
approximately SOX of STAS model 11. This reduced size model shall be 
assessed for impact on PSItransport and LCC. 
The launch vehicle architecture shall consist of Shuttle I, 150 klb 
payload SDV amd a 30 klb payload spaceplane. Shuttle I nominal payload 
shall be 65 lclb; as assumed for the STAS. SDV shall be the sidemount 
configuration. 
Propellant required and available shall be assessed over the period 
from 1990 to 2010. The STAS and Om models shall be used to predict 
propellant requirements. 
1 
I 
I 
The Concept 6 PSV shall be the baseline scavenging tank configuration I 
I 
I 
' .  
for both STS and SDV use. 
The STAS models continued to evolve. Consequently, we examined a series I 
of mission models and their effects on propellant delivery and requiremerlts. 
The first STAS mission models were derived from the results presented in 
two STAS reports dated Hay 1986 and June 1986 (References 2 and 3 ) .  Using 
these references, the payload manifests for the STAS mission model If were 
f 
'i 
I 
studied and several issues identified: 
STAS mission models were volatile. It was difficult to identify an 
internally self-consistent model which covered STS, SDV, and OTV 
operations. Since the STAS was incomplete during our study, any model 
which we used was subject to revision. 
Parameters 
(a) SDV flights in the period 1999 - 2010 averaged 5 to 7 launches 
per year, including O W  tanker flights; 
(b) The space based OTV became operational in 1999; 
25 
(c) STS was replaced by spaceplane in 2001, thus indicating an 
incompatibility in timescale between STS scavenging and OTV usage. 
(d) Spaceplane flew approximately 25 missionslyear with 30 klb 
payload. 
This scenario resulted in annual civil cargo deliveries to LEO in 2010 
being essentially the same as in 1995. This no growth scenario contrasted 
stroryly with the rapid growth OTV model. 
Therefore, by 2010, the OTV propellant was 44% of all SDV cargo (Figure 
2.1-1). 
hk studied the available propellant from SDV operations 1995 - 2010. 
Assuming a load factor of 85% (similar to STS in PS-01, Rev. 7 [Reference 41 1, 
between 100 klb and 150 klb of propellants may be delivered each year of space 
based OTV operations (Figure 2.1-2). 
Figure 2.1-3 shows the OTV propellant requirements drawn from the STAS. 
The dashed line shows the trend through the annual data points. When these 
data are compared.with Figure 2.1-2, it is clear that scavenging from the SQV 
with the SDV traffic model an 85% load factor is inadequate to cope with O W  
demand. 
.. 
In order to broaden our understanding of how the OTV requirement might be 
met by scavenging from SDV, we estimated the number of SDV flights which would 
be required to deliver OTV propellant, assuming that the SDVs were each 
carrying cargo at either an 85% or 70% load factor. This strawman mission 
model was then compared with the existing SDV (no tanker) model to highlight 
the differences. 
Figure 2.1-4 indicates that SDV cargo load factors well below 70% would be 
necessary to meet OTV propellant requirements without increasing the SDV 
flight rate. In some years, the required cargo load factor would drop below 
SOX. It is questionable whether the OTV and the SDV models are compatible 
with scavenging as for delivering significant quantities of propellant. 
Therefore, we reconsidered the fundamental PS principles which made it a 
cost-effective prospect for the STS. Parts I and I1 of the study showed that 
the -.or benefits of STS PS are: 
o High annual propellant mass delivered (200 klb), and 
o Low cost per pound ($420/lb). 
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These results came about mainly because of two factors in the STS mission 
models used: 
o High annual flight rates (up to 30+ STS flights/year) , which yield many 
PS opportunities and thus drive up the deliverable mass; and 
o The STS residuals were a high proportion of the total propellants 
scavengeable (residuals plus surplus), tending both to. drive up mass 
and drive down costs in more indirect ways. The STS residuals were 
generally 40% to 50% of the total MSS scavenged. 
In contrast to the STS case, the SDV had 20% to 25% of the ,flight rate, 
while the residuals were inherently a much smaller proportion of the available 
total lift capability. These factors reduced the deliverable propellant 
MSS. In addition, the use of a separate PIA module increases the complexity 
of the scavenging operation compared to STS scavenging. 
While our preliminary SDV scavenging results were disappointing, Figure 
2.1-4 shows that a major reason for this was the projected demise of the STS 
in 2001--the advent of the Spaceplane removed the possibility of scavenging 
from the STS. However, alternative STAS models existed which substituted an 
"STS 11" for the Spacsplane. Such a madel might allow STS scavenging to 
continue in parallel with SDV scavenging operations. 
2.1.2 Updated Mission Model 
Uew UASA mission models continued to evolve, within and without the STAS. 
During our Orientation/First Quarterly Review at LISFC, we were infomed that a 
new civil mission model would be available as part of continuing STAS 
activities. Also, a new OTV mission model became available from MSFC/PF2O 
during February 1987 (Reference 5 ) .  
Our initial ground rules referred to the analysis of civil models only 
when estimating availablehequired propellants. During the December 1986 
review at MSFC, it was indicated that our study should include propellants 
available for the use of military launches. 
The new STAS data were used to derive civil mission models for 
Architecture B: Shuttles I and 11, 150 klb, and a space based OW. Figures 
2.1-5 and 2.1-6 show the required launch rates and the cargo profile for 1995 
- 2010. 
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Several points a r e  noteworthy from t h i s  data: 
1) Although Shut t le  launch r a t e s  a r e  consis tent  with the  current ly  
projected STS capab i l i t i e s ,  the  exclusion of mi l i t a ry  STS launches 
makes these r a t e s  questionable. 
2) Since the  UCV launches average two p e r  year ,  there  is l i t t l e  i f  any 
growth from 1995 - 2010. 
3) Return cargo mass and volume a r e  75% - 80% of the  cargo delivered t o  
orb i t .  Given the  existence of the  UCV and a l so  r e s t r i c t i o n s  on STS 
landing ueishts ,  s& extra provision f o r  returning cargos would be  
raquired. The mission modelind, assumes that the UCV is f u l l y  reusable 
and capable of returning cargo t o  Earth. 
4)  The STAS model a s  presented does not  include the  del ivery of the  OTV 
and its f a c i l i t y  t o  o r b i t ;  it is a s d  that t h i s  del ivery takes place 
p r i o r  t o  1995. 
Figure 2.1-7 show the  c i v i l  OTV requirements 1995 - 2010. It is c l e a r  
that the model shows l i t t l e  j u s t i f i c a t i o n  f o r  a space based OTV p r i o r  t o  2003 
and t r a f f i c  declines after t h i s  date. The t o t a l  cargo delivered t o  GEO o r b i t  
averages 20 klb/year from 1995 - 2010. In a l l  years but two, only one om 
mission is flown. 
. .  
I’ 
I’  
34 
FIGURE 2.1-7 OTV PROPELLMPT REQUIREMENTS - STAS MODEL OPTION I1 
The reason for the exceptionally low OTV usage is evident from STAS 
mission model ground rules; only "limited" conwercial activity was considered 
and COMSATS were specifically excluded. nilitary payloads were also excluded. 
The new MSFCIPFZO OTV mission model (Revision 10, dated February 6, 1987) 
included military Om use. It was noted that only 15% of the total OTV 
flights were civil, the remaining 85% being DOD missions. However, the model 
did not define military payload masses, consistent with its unclassified 
status. 
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At this point, we adopted modified ground rules to generate realistic 
The following launch system ground rules were adopted: 
o 
mission models while using the STAS and PF20 data as key reference points. 
All STS flights were assumed to carry a lightweight ACC and a PSV. The 
average delivered propellant quantity per flight was assumed to be 12 
klb. !this scavenging capability was based on the results of our Part I 
and I1 scavenging studies. 
o The SDV psplosd factors were based on STS data. Although the nominal 
SDV maximum payload continued to be lS0 klb, but a payload weight load 
factor of 70% and a volume load factor of 80% were assumed. The cargo 
bay was assumed to be 25 ft diameter and 90 ft long. 
o Eight SDV launcheslyear were assumed to take place from ETX. These 
launch rates wetre based on LC39 limitations, as well as STAS data. 
Also, post-SlL studies indicate that 12 STS flightslyear is the maximum 
sustainable flight rate. The eight SDV flightslyear were based on 
launch pad/VAB limits of approximately 20 launch events/year (12 STS 
18 SDW . This factor allowed two civil and six DO0 SDV launches from 
ETR per year, which is consistent with some STAS models. This approach 
also allowed the study to use unclassified data while providing an 
estimate of the propellant available from civil and military launches. 
The OTV mission model vas handled in a way similar to the SDV mission 
model. We addressed the issue of the DO0 portion of the model by assuming 
that it was a scaled up version of the civil model. 
The PF20 mission model, Revision 10, covers the period 1995 - 2010. It 
consists of the following missions: 
o 29 Civil missions “up”; 
o 11 Civil missions “down”; 
o 4 Reflights; and 
o 176 Generic DOD missions. 
Ten of the eleven civil down missions were to be combined with up 
missions, yielding a total of 210 OTV missions in the 16 year period. This 
figure corresponds to an average mission rate of a little more than one per 
month. 
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Total civil cargo masses, 1995 - 2010 were: 
o 330 klb "up"; and 
o 46 klb "down" 
The DOD payloads were undefined as to payload masses. The only DOD 
mission information other than flight rate was some detail of the destination 
orbits. 55% of the military OTV missions were to go into GEO orbit, the other 
45% destined for mid-inclination orbits. lo other details are given. 
We made the following assumptions in order to deal with the military 
portion of the mission mode: 
o DOD missions to be identical to civil missions in terms of cargo masses 
o Hid-inclination missions depart from the Om facility at 28' 
inclination, similar to the CEO missions. Since the destination orbit 
was otherwise undefined, we assumed the required delta-V for the plane 
change to be identical to that required for GEO insertion and 
circularization. 
and up/down mission ratio, i.e. simple scaling. 
o The four reflight missions were payload delivery only which would 
minimally effect the overall model. 
All OTV missions were assumed to be the same in terms of up/down 
payloads. Over the period 1995 - 2010, this assumpfion allowed smooth annual. 
requirements to be derived. 
Therefore, average OTV mission flown 210 times consists of the following 
two elements: 
1. Delivery of 11.5 klb payload; and 
2. Retrieval of 3.6 klb payload. 
This reference mission was them evaluated to calculate the OTV propellant 
requirements. For study purposes, the Om (with L02/LH2 propulsion) was 
assumed to be reusable and space based. 
The Om performance calculated for this study assumes that the mission 
requires three bums plus aerobraking. 
fps. The return burn is 4.8k fps, followed by 7.5k fps aerobraking maneuver. 
The two insertion burns total 12.3k 
Figure 2.1-8 illustrates the OTV performance assumed for delivery of 
payloads. Payload retrieval performance is shown in Figure 2.1-9. 
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U s e  of this average mission over the 210 OTV missions shows that 8.68 mlb 
of LO2 and LH2 (at a 6:l mixture ratio) would be required between 1995 - 2010, 
including the 1.075 propellant handling factor from the STAS. 
. 
Since the OTV mission model is relatively invariant year-to-year, an 
estimate of the annual OTV propellant requirement was made by dividing the 
total of 8.68 mlb by the number of years (16). This procedure yielded an 
annual propellant requirement of 540 klb, 
2.1.3 Compatibility of OTV, SDV, and STS Models 
The new "baseline' mission model was used to estimate the capabilities of 
the SDV and STS to deliver OTV propellant to orbit. 
The analysis showed that the projected annual propellant requirement could 
be met by SDV delivery when the cargo might load factor was 50% or less. If 
STS scavenging was also employed, the maximm allowable SDV load factor rose 
to 63%. Figure 2.1-10 illustrates the reduction in propellant delivered using 
an increasing cargo load factor. 
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The results of Figure 2.1-10 indicated that the baseline mission model (8  
SDV launches/year) might not meet the requirements of the OTV model, 
particularly during periods of sustained high cargo load factors. 
Accordingly, we conducted a parametric study of the effects of varying the SDV 
launch rates and the load factor. It was assumed that 540 klb of OTV 
propellant was required per year. Figure 2.1-11 shows the results of this 
parametric study. 
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A8 the SDV launch rate increased, the available unused or surplus lift 
capability increased, for a fixed load factor. This means that the maximum 
allowable cargo load factor to allow delivery of propellant as surplus also 
increased. 
Figure 2.1-11 covers the range of SDV launch rates existing in several 
recent STAS mission models and also shows the effects of STS scavenging to 
augment SDV deliveries. 
Any combination of launch rate and load factor to the right of, and above, 
the curve will satisfy the Om requirements. 
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SDV Fekiduals rrcavenging appears to offer only marginal benefits. For 
residuals of around 6 klb/flight, and 8 flights/year, the total contribution 
of residuals scavenging is less than 10%' of the OTV annual requirement. 
Therefore, SDV residuals scavenging becomes an option which is based on cost 
effectiveness issues rather than essentials. The baseline SDV propellant 
delivery mission becomes a tanker rather than a scavenger/tanker. 
2.1.4 OTV Facility Basing Altitude 
Significant gains in propellant delivered may be realized by basing the 
OTV propellant depot in an orbit lower than that of the SS. 
For a dedicated SDV tanker mission, gains of only 10% or less can be 
made. However, for mission models involving the use of surplus lift 
capability for propellant resupply, gains of 2% or more can be achieved. 
This capability may save the equivalent of one or more dedicated SDV 
missions/year (Figure 2.1-12). 
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FIGURE 2.1-12 OTV PROPELLANT DELIVERED BY SDV VS FACILITY BASING ALTITUDE 
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The reason for this effect is that SDV lift capability decreases with 
increasing destination altitude. If propellant flies on a space available 
basis to create weight-limited missions, lower destination altitudes will give 
higher surpluses and, thus, more propellant. 
The O W  delta-V requirements were only minimally increased by basing the 
depot at a lower altitude. 
I 
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2.2 TASK D - Optimum Tank Sizing and Arrangement 
Previous phases of the study developed an effective method of STS PS based 
on a PSV located in the ACC. 
Extension of the study to include the UCV led to tankage requirements 
which dictated the review of alternate arrangements and capacities. Factors 
governing the final selection of UCV propellant supply tankage are: 
1. Desirability of carmPanality with the PSV proposed for the STS; 
2. Reusability of tankage (interaction with Task B); 
3. Hode of operation of UCV, i.e. does it visit the SS or close vicinity, 
or does it deploy payloads into a lower orbit for retrieval by the 
O W ?  Is the UCV cargo bay itself a reusable/flyback item? 
4. Available surplus lift capability/volame flight-to-flight between 
1995-2010 (interaction with Task A>; 
5. Desirability of scavenging residuals from the E T / M P S ,  i.e., with low 
annual flight rates and large surpluses, residuals become a smaller 
proportion of the propellant available than for the STS; 
6. For the purposes of this study, we examined 15' and 25' diameter bays. 
Several other sizes were considered in the STAS ranging from 15' x 60' 
to 25' x 90'. Other studies have considered larger sizes. 
Consideration of the above requirements led to a range of possible options 
for UCV tankage. Figure 2.2-1 lays out some of the interactions between these 
requirements. 
2.2.1 optimum Tank Sizing 
The Task A results indicated that fewer scavenging opportunities will be 
available from the SDV than the STS. However, the total mass available per 
- 
flight would be greater due to the larger lift capability of the SDV. 
Task A showed an OTV annual propellant requirement of about 500 klb, 
coupled Kith an SDV launch rate of about 8/year, and an STS launch rate of 
12/year. 
The Task A results led to the following tank sizes: 
o If STS PS is developed, the SDV will be required to deliver about 45 
klb OTV propellant per SDV mission. 
o If no STS PS is projected, each SDV mission must deliver approximately 
62 klb propellant. 
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For design purposes, it was assumed that there will be no STS PS. 
However, if the SDV can accommodate the larger tanks required by this 
scenario, it can also accommodate the smaller tanks utilized should STS 
scavenging be developed. Alternatively, the larger tanks would fly fewer SDV 
missions. For study *purposes, we selected the 137-in. diameter tanks as our 
baseline. Two LH2 tanks and one LO2 tank will fit into the 25 ft diameter 
payload bay, allowing clearance for installation/removal as a unit. In 
addition, individual tanks can be returned to Earth inside the l5 ft diameter 
cargo bay. 
Allowing for a 5% ullage volume, the LO2 tank can contain 52.7 klb LO2, 
and the two LH2 tanks a total of 6 . 5  klb LH2. This capacity yields a 
delivered mixture ratio of ‘8: 1. 
Incorporating short barrel sections into the two LH2 tanks allows use of a 
similar dame geometry for all tanks, reducing the mixture ratio to the 
required 6 : l .  This change provides significant savings in tooling and 
manufacturing costs while allowing efficient use of the available P/L bay 
space. 
Each LH2 barrel section is 30 in long yielding a total LH2 capacity of 
8700 lb. 
Figure 2.2-2 sumPnarizes the leading characteristics of the tanks. 
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FIGURE 2.2-2 TANK DIMEUSIONS AM) CAPACITIES 
The combined capacity of the LO2 and 1312 tanks is 6 1 . 4  klb. This capacity 
corresponds to 41% of the SDV lift capability. Allowing 6 klb for tanks, the 
lines and support structure will require 45% of the SDV lift capability for 
propellant resupply. 
.i 
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2.2.2 Tank Arrangement Options 
The results of Task A, the mission model updat;, showed that many SDV 
cargo flights were manifested with multiple (10 to 15) payloads. This model 
produced great uncertainty as to the size and shape of the remaining cargo 
voltrma(s). In addition, STAS manifesting did not consider SDV cg limitations 
or payload packaging for each miaaion as was done for previous scavenging 
studies. Therefore, our tank arrangenmlt studies could not consider SDV cg 
limitations or payload packagiry. 
Our evaluation of candidate tank arrangements was driven by two main 
considerations. 
1) The tanks used should minimally impact the SDV cargo capacity, i.e., 
the payload bay volume occupied by the tanks should be at a minimum. 
2) Requirements for scavenge tank return dictate that tanks fit into the 
STS cargo bay. This factor restricts individual tanks to less than 15' 
diameter. although a multi-tank arrangement may exceed this parameter 
when assembled. 
Ue d n e d  four tank arrangement/installation options. 
1) Concept 6, P W  (identical to the STS based system); 
2) Fixed or built-in tankage (located in the SDV payload module); I 
3) Deployable tankage (located in the SDV P/L module against the aft 
They were: 
bulkhead) ; and 
4)  Deployable tankage (located in the nose cone of the SDV P/t module). 
Application of the Concept 6 PSV to the sidemount SDV configuration is 
straightforward. Consequently, it employs a LUACC and operates identically to 
the STS PS system. Figure 2.2-3(a) shows its use* assuming the cargo bay to 
be volume limiting. 
Figure 2.2-3(b) shows the Concept 6 PSV in the weight limited SDV. In 
this case, the PSV is mounted in the cargo bay, but facing aft when compared 
with the ACC installation. This placement simplifies propellant interfaces 
and may allow the PSV to be cantilevered from the cargo bay aft bulkhead. 
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(a) PSV i n  LWACC 
(b) PSV i n  PIL Module 
PICUBE 2.2-3 COUCEPT 6 PSV ALTERNATIVE IUSTALAATIOUS 
The Concept 6 PSV is inappropriate t o  apply t o  SDV, par t i cu la r ly  i n  view 
of the STAS mission model. The PSV is sized a t  30 k lb  LO2 capacity and 2 klb 
LH2 capacity. These sizes derived from t h e  of STS manifesting process and the 
incorporation of residuals  scavenging. The SDV's increased l i f t  capabi l i ty  
and reduced launch rate favor la rger  tank capaci t ies  where the  tanks are 
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filled on all occasions, rather than the available surplus approach used on 
the STS. The PSV tanks may be increased in length by the insertion of barrel 
sections. This approach could evolve into. an SDV pure tanker which would be 
capable of return inside the STS P/L bay. However, the PSV inefficiently uses 
the available P/L module diameter since the PSV is sized at an overall 
diameter of lS* for return in the STS P/L bay. Using the optimum tank 
capacity (derived in Section 2.2.1) results in a tank set length of 44 '  if the 
PSV tank diameter and arraryememt are to be retained. However, the use of a 
self-propelled tank unit may be viable if it is optimized around the SDV P/L 
module dimem8ions. 
To permit the opthum use of remaining cargo volume consideration was 
siven to installing separate LO2 and LHZ tanks in the SDV . 
PI- 2.2-4 SDV UITH BUILT-IN TAMLAGE 
_ _ _ _ ~ ~  ______ 
Figure 2.2-4 illustrates a concept for fixed or built-in tankage. The 
tanks shown take advantage of a 25' diameter bay and provide a simple, 
lightweight installation with the mininnnn length. In addition, the individual 
built-in tanks were sized to €it in a lS* diameter bay which may be useful if 
more than one UCV bay diameter is developed. 
Fixed or built-in tankage has the initial attraction of being 
operationally simpler, avoiding the installation and checkout of tank/P/L 
module interfaces at the launch site. However, it is potentially costly if 
the P/L module is not reusable and the OTV and SDV mission models fluctuate. 
Built-in tanks may be a feature of a particular SDV that may be disposed of 
without having been used. 
I 
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Therefore, we studied two further alternative configurations which would 
p e d t  tank deployment and give maximum operational flexibility. The two 
configurations have most components in comaon, but represent different 
installations within the SDV P/L module. 
Ovtion 1 involves placing the three tanks in the nose section of the P/L 
module (Figure 2.2-5). Option 2 also requires three tanks, but they are 
located at the aft end of the P/L module, supported against the aft bulkhead: 
(Figure 2.2-6). The geometry of Option 2 requires a minor reduction in tank 
diameters; short barrel sections are inserted to *compensate for this reduction. 
In both cases, tank sets are deployable and reusable as units. If no 
vehicle is available to return them as a unit, the individual tanks will fit 
within a 15' diameter cargo bay. Tank sets would be installed as P/Ls  at KSC 
and loaded with propellants on the pad exactly as Shuttle/Centaur or 
SDV/Centaur. 
lo strong discriminators were found between the forward and aft mounted 
1) The forward-mounted tank unit offers a better use of the available P/L 
module volume. The nose cone location minimizes the intrusion into 
cargo volume. This factor may become important if the SDV PIL module 
is reduced in length from the present 90' nominal. 
tank sets. Points considered were: 
2) The aft mounted unit requires a less complex propulsion installation. 
Essentially, the sawing consists. of the deletion of an additional 90' 
of plumbing for loading and venting. 
3) The P/L module cg tends to follow the location of the propellant tanks 
which has implications for the required SSXE gimbal angles. Also, a 
forward cg would yield a minor overall performonce improvement for a 
sidemount SDV, due to the reduced offset of the vehicle thrustline from 
the flight path vector. 
2.2.3 Tank Configuration Selection 
Factors governing the final selection of the tankage configuration were 
outlined in the introduction to this Section 2.2. Our studies narrowed the 
major uncertainty to one: the operational mode of the SDV. In summary, the 
SDV can operate in one of three ways: (1) It can visit and berth with the SS; 
1 
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(2) it can rendezvous i n  the  v ic in i ty  of the  SS using the O W  t o  deploy its 
cargo; or (3) it can i n j e c t  i t s e l f  in to  an o r b i t  below the SS using the OHV t o  
give the large delta-V required t o  each of its cargo elements. For each of 
these operational modes, there  is a preferred tank mode of operation: 
o 
o 
o 
Built-in tankage f o r  SS v i s i t s  by a berthing SDV; 
Deployable PSV f o r  use on a v i c i n i t y  SDV; and 
Self-propelled PSV f o r  use where the SDV does not v i s i t  the  v i c i n i t y  of 
the ss. 
In view of the uncertainty of the  SDV's mode of operation which is outs ide 
the  scope of t h i s  study we selected the  deployable tankage concept f o r  f u r t h e r  
de ta i l ing  f o r  the following reasons: 
o It is readi ly  adaptable t o  become bui l t - in  a t  a la ter  stage--the 
corol lary being not  necessarily t rue;  and 
o The forward-mounted tank set possesses b iax ia l  symmetry which lends 
i t s e l f  t o  development in to  a self-propelled vehicle or PSV. 
2.2.4 Self-Propelled Tanlc Unit 
Previous phases of t h i s  study showed t h a t  a self-propelled tank set was 
advantageous f o r  STS PS. Our experience i n  developing t h i s  concept, coupled 
with the SDV operational issues (mentioned i n  Paragraph 2.2.3) led us t o  
consider the potent ia l  benefi ts  of applying the self-propelled tank concept t o  
the  SDV. 
Major fac tors  favoring such a vehicle are: 
1) w e r a t i o n a l  F l e x i b i l i t y  
The SDV does not have t o  v i s i t  the OTV f a c i l i t y  i n  order t o  de l iver  
propellant t o  it. There a r e  reasons ( la rge ly  outside the scope of t h i s  
study) why the OW f a c i l i t y  might not be co-located with the SS. The 
use of the self-propelled tanker vehicle allows the SDV t o  v i s i t  the SS 
while the  tanker v i s i t s  the OTV f a c i l i t y .  The tanker can perform 
o r b i t a l  phasing and a l t i t u d e  changes independently of the  SDV. 
2) The OMV Workload Can B e  Reduced 
I n  the case of an SDV mission which does not v i s i t  the O W  f a c i l i t y ,  a 
high t o t a l  impulse mission may be required t o  del iver  the tank set from 
the  SDV t o  the f a c i l i t y .  The use of an in tegra l  propulsion system 
allows the high impulse t ransfer  t o  be made without committing t h e  
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valuable resource of the O W .  For such a mission, the O W  would only 
be used for the proximity operations, i.e., bringing the tank set into 
a berthing condition at the OTV facility. This scenario is similar to 
that developed in Reference 1 for the STS scavenging system. Figure 
2.2-7 illustrates the STS/PSV transfer and berthing scenario. 
o Tank Disvosal Methods Are Simplified 
If sufficient transport capacity is available to return tank units to 
Earth (Section 2.11, the tanks must be deorbited in a controlled 
manner. The self-propelled tank set offers a self-deorbit feature, 
simplifying disposal operations, and eliminating the risk of losing the 
O W  on a deboost/reboost trajectory. The overall propellint 
expenditure would also be minimized. 
Figure 2.2-8 shows the mission scenario for an SDV/UCV equipped with a 
self-propelled tank set. The use of the tank set can have minimum impact on 
UCV operations. The tank set can be deployed like a self-propelled P/L and 
can transport its propellant to the SS/OTV facility independently. 
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2.3 TASK C - Interfaces  
The operations required of the PSV impose a large number of functions on 
the interfaces.  S t m c t u r a l  in te r faces  must be made w i t h  the SDV P/L bay and 
the SS, as  w e l l .  as  the O W  ( f o r  some concepts). In addi t ion,  f l u i d  and 
e l e c t r i c a l  interfaces  a r e  required with the SDV P/L bay, the SS and the EILP or 
tower. 
Overall functions which must be performed by the  in te r faces  are: 
0 Struc tura l  support; 
o Docking/berthing; 
o Venting; 
o Status/checkout; and 
o Separation; o Electrical power 
o Fluid t ransfer ;  
Most of these functions a re  common t o  any space vehicle in te r face .  
However, f o r  cont inui ty  with OTV and SS, we proposed that standardized, 
universal  in te r faces  be developed. Such standardized umbilical assemblies 
would include l iquid,  gas, and e l e c t r i c a l  disconnects. These disconnects 
would be automatic., remotely controlled, minimize leakage. and be compatible 
with the space environment. During an earlier phase of the  PS study 
(Reference 11, we developed a concept f o r  such a disconnect (Figure 2.3-1). 
FIGURE 2.3-1 PSVIACC ATTACHHEBIT AND UHBILICALS 
ORIGINAL PAGE 1s 
.OF POOR QUALlTY 
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The SDV's deployable tanks will use the same standard I/F proposed for the 
PSV during the earlier phases of .this study. These I/Fs consist of a LO2 and 
LH2 disconnect, each incorporating fluid and electrical disconnects as well as 
structural ZIPS. 
The PSV structure attaches to the ACC by four bolts that fit through ball 
and socket joints secured by pyrotechnic separation units. The separation 
nuts use USBI 1OSPC-062 SBB parachute release nut components' repacked into a 
ball fitting assembly. 
The PSV attaches to the SS by two latcheb that engage standard 1 klb class 
bomb lugs (MS3314). Attachment occurs after the PSV ball fittings mate with 
the sockets at the SS OTV facility. 
The umbilicals are match tool-machined structures that precisely locate 
the fluid disconnect valves and electrical connectors relating to the ball or 
socket. Therefore, when the PSV is mated--to either the ACC or SS--the 
opposing valves and connectors are brought into alignment for mating, 
separation, and reranting. 
2.3.1 Ground Interfaces 
By contract direction the sidemount SDV was selected as the baseline UCV 
for this study. In the area of ground interfaces, this has the advantage of a 
LH21GH2 umbilical (already developed for the STS/Centaur program) which can be 
used for the scavenging system. However, an inline SDV configuration would . I  
not enjoy the same advantage. I 
Figure 2.3-2 shows the geometry of the Centaur rolling beam, as modified 
from the STS configuration to the UCV (sidearount SDV) Figures 2.3-2 and 2.3-3 
are taken from a Martin Marietta Kkhoud Aerospace study, August 1984, under I 
AFSD Contract FO4701-82-C-01152, SBL-03 (Reference 6). 
Compared to the Orbiter, the larger size UCV causes the following 
modifications to the Orbiter-Centaur roiling beam: a 175-in. increase in 
height, a 7 increase in operating angle; and a 44-in. outboard change in 
the retract start position. These modifications would require a retest of the 
rolling beam umbilical system. 
I 
0 
i 
The STS/Centaur uses L02/G02 connections inside the Orbiter P/L bay. 
Should these connections be adopted for the sidemount SDV with a separate PIA 
module, an interface would be required in the forward skin of the PIA module. 
i 
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Figure 2.3-3 further details the ULV/Centaur interface kit. Of particular 
interest for this study are the P/A-to-P/L module LO2 connection and the LH2 
disconnect on the port side of the P/L module. This concept is directly 
applicable to a cryogenic tanker using the sidemount SDV. 
oxygen umbilical directly from the MLP to the P/L module starboard mid-body. 
An alternate approach to the P/L-to-P/A module LO2 interface would be an 
The use of a dedicated umbilical from the M p  directly to the P/L module 
provides operational simplicity and potential cost savings. These propellant 
loading procedures would be simpler than the STS/ACC or ULV/Centaur concepts 
since they would. be largely independent of ET loading operations. The T-0 
umbilical separation is also potentially simpler than the in-flight closure of 
a disconnect in an aerodynamic surface of the PIA module. 
The major difficulty is defining an acceptable retraction sequence and 
location to avoid damage on launching. Major Mp and/or TSM changes would be 
required. Our 1982 SDV Technology Study (Reference 7) addressed a similar 
case and suggested that a separate short tower should be built to accommodate 
such a LO2 umbilical. 
Ue conclude that the option to develop a dedicated LO2 loading umbilical 
should be examined in conjunction with detailed cost studies. Accordingly, 
this trade should be deferred until a later phase of the program. 
2.3.2 Flight Interfaces . 
a n y  of the issues generally relating to interface operation on orbit were 
dealt with in the introduction to Section 2.3. The operational scenario for 
SDV PS interfaces is similar to that for STS PS (Section 2.0, and Reference 1) .  
However, the LO2 disconnect incorporates a feature not used on the STS 
based system, i.e., a provision to perform an emergency LO2 dump in flight. 
In the event that the SDV should suffer an engine failure during the latter 
part of its powered flight, a dump of the 53 klb of LO2 in the tankage 
aasembly may allow the SDV an abort-to-orbit instead of a lost mission. This 
concept is an extension of the Shuttle/Centaur TALA mode. The design concept 
for the LO2 dump system is shown in Figure 2.3-4. The discharge line may have 
to be extended along the P/L module to avoid LO2 impingement on the ET or  P/A 
module. This is an element requiring further study. 
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FIGURE 2.3-4 FORWARD TAM( CLUSTER LO2 FLIGHT EHERGENCY D m  
A second major difference between STS and SDV in flight interface 
requirements is that, unlike the STS based system, no residuals scavenging is 
baselined for the SDV based system (Section 2.1.3). Thus, no fluid interface 
is required between the P/A and the P/L modules for in-flight transfer of 
propellants. However. the LO2 ground loading may require such an interface 
(Section 2.3.1). 
2.3.3 Propellant Conditions 
Interface units on the scavenging/transport tanks and at the SS should be 
capable of handling propellants at a range of saturation conditions. 
Propellants will be loaded into the tanks at a saturation pressure of about 15 
psia. Transit times to the SS and heat leaks will ensure that saturation 
pressures will rise above this pressure. 
,' I 
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Typical t ransi t  times t o  the  SS will be one t o  three days. Incoming heat 
f lux  w i l l  r e s u l t  iq approximately 1 psi/day rise i n  LO2 tank pressure and 
2 psi/day i n  the  LH2 tank pressure. I f  res idual  scavenging is t o  be 
incorporated, a fu r the r  rise i n  sa tura t ion  pressure (up t o  4 p s i )  may r e s u l t .  
Therefore, in  the general  case, t he  propel lants  delivered t o  the SS w i l l  be 
saturated between 16 and 25 psia .  
RtAs saturation rate may impact the design of the o r b i t a l  cryogenic 
s to ra se  f a c i l i t y .  To avoid boiloff  losses ,  the s tored propel lants  are 
maintained below 25 ps ia ,  the stoaase f a c i l i t y  should be designed t o  c h i l l  the 
delivered propellants before miXing them with the  bulk storage.  This approach 
indicates  a possible  requirement f o r  the o r b i t a l  s torage f a c i l i t y  t o  
incorporate a "front-end" propel lant  conditioning u n i t  f o r  incoming propel lant .  
, *_ . .. - 
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2.4 TASK F - Hardware Description 
The three tank configurations developed under Task D were described in 
Section 2.2. For convenience they will be referred to as follows: 
Ovtion 1 - The tank set munted in the aft end of the P/L module. 
Ovtion 2 - The tank set mounted in the forward end of the P/L module, 
intruding into the nose cone. 
Ootion 2A - Option 2 with the addition of a storable propellant 
pr-lsion system, i.e., a self-propelled tank unit. 
Weight sumrmaries for these options are presented in Figure 2.4-1. 
The three configurations have many comon fdtures although there are 
minor structural differences and, in one case, a storable propulsion system 
which accounts for the weight differences. 
These weights do not include lLSE or modifications to the UCV/SDV. These 
issues are quantified elsewhere in this report (Section 2.6). 
The majority of the tank set structures are assumed to be aluminum lithium 
alloys. The use of these alloys was discussed extensively in the previous 
phase of the study (Reference 1). 
For the self-propelled vehicle, a storable propellant load of 2.5 klb 
w w l d  be sufficient to transfer the vehicle from a 160 nm to a 250 nm circular 
orbit. 
TANK SET WEIGHTS ( lb)* 
Subsystem 
Structure 
LO2 Tank 
LH2 Tanks 
TPS 
O2/H2 Tank Propellant Management 
02/W Plumbing Systems 
Avionics/Electrical 
Storable Propulsion System 
TOTAL DRY WEIGHT 
Ovtion 1 
6 73 
337 
535 
199 
440 
498 
94 - 
2776 
Ovtion 2 
600 
34 7 
566 
199 
440 
498 
94 
2744 
- 
* Includes 10% Contingency 
** Plus Storable Propellants up to 5000 lb (Mission Dependent) 
FI- 2.4-1 WEIGHT SUlMARIES - TAM( SETS 
Ovtion 2a 
597 
34 7 
566 
202 
440 
498 
189 
6 91 
3530** 
-
Appendix I gives detailed weight sununaries €or the three options. 
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2.4.1 SDV Payload nodule 
PigGre 2.4-2 shows the la rges t  s t r u c t u r a l  modification made t o  the SDV P/L 
module. The change consis ts  of removing p a r t  of t h e  nose cone and attaching 
it t o  the je t t i sonable  shroud. This change has two beneficial  resu l t s :  
o Access t o  a forward mounted tank set is improved, s ince t h i s  tank 
option takes advantage of the previously empty nose cone volume; and 
o By t ransferr ing p a r t  of the  nose cone t o  the je t t i sonable  shroud, a 
gain in SDV l i f t  capabi l i ty  is made. Since the shroud is je t t i soned  
only 240 seconds i n t o  f l i g h t ,  a s ign i f icant 'por t ion  of the  nose cone 
s t ruc ture  does not have t o  be transported t o  orb i t .  
Equ ipmen t  changes t o  P/L module systems, caused by the nose cone 
modifications, a r e  limited t o  the relocation of RCS components. Figure 2.4-3 
shows the Option 2/26 tank set (PSV) mounting frame a t  S ta .  558 of the P/L 
module RCS components. 
In addition t o  the PSV mounting frame, the Option 2 or 2A tank set a l s o  
has a support frame a t  P/L module Sta. 808 (Figure 2.4-4). 
2.4.2 Tank Sets 
The self-propelled tank set, Option 26, is shown i n  Figure 2.4-5. This 
view focuses on the  simple s t ruc tura l  concept of the tank set. The 
propulsion system is a lso  shown. 
FIGURE 2.4-5 OPTION 2A - TRIHETBIC VIEW 
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Noteworthy features are: 
o Standard berthing interface - identical to that of the STS/Concept 6 
PSV; corrmaonality with the OTV is high recommended; 
o The composite leaf-spring on the forward interface; 
o Accessibility and compactness of the central propulsion/avionics unit; 
o 12 STS secondary RCS thrusters (25 lbf bipropellant units) for attitude 
control; . 
o 2 STS primary RCS thrusters (900 lbf bipropellant units) for primary 
propulsion; and 
o One pair of positive-expulsion storable propellant tanks with a 
provision for a second pair to meet future mission requirements. 
The storable propellant propulsion system installed on this tank set is 
adapted from the Concept 6 PSV. Each oxidizer tank holds 1.54 klb of 1204, 
while each fuel tank (of identical volume) contains 960 lb of MWI. 
One pair of storable tanks gives the tank set a maximum delta-V capability 
of 3l5 fps with P full P/L. of 61.4 klb cryogens. Ten% of the theoretically 
available delta-V has been allowed for RCS expenditure. 
Thus, one U204/w" tank pair will allow the self-propelled tank set to 
tradsfer itself from an initial 160 nm circular orbit to a 250 run circular 
orbit. A second tank pair will double this capability. 
I 
Figure 2.4-6 shows a three-view drawing of the Option 2A vehicle installed 
in the SDV P/L module. Since this vehicle wili be deployed from the P/L 
module to journey to the SS, we have considered the elements necessary to 
perform a successful deployment. 
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FIGURE 2.4-6 SELF-PROPELLED TANK SET (PSV) 
Figures 2.4-7(a) and (b) illustrate part of the deployment sequence. 
The deployment scenario starts (at t h  TI with the firing of four 
explosive nuts at the forward PSV/P/L module interface. The PSV clock 
sequencer then starts. The release of the interfaces allows a preloaded, 
composite, leaf spring to move the PSV four inches aft. The pivoting bipod 
assembly guides the PSV. 
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The bipod separates a t  TM.5 seconds taking with it the emergency LO2 dump 
umbilical (Figure 2.4-7(a). S h l t a n e o u s l y ,  a br ie f  f i r i n g  of the  P/L module 
RCS produces a -2 acceleration. This act ion starts the  PSV ro ta t ing  about the  
pivot. 
After 45' PSV p i t ch  rotat ion,  the  P/L module RCS stops f i r i n g  and the  
PSV pivots off t he  release l ink,  with adequate l i nea r  and angular ve loc i t ies  
t o  complete the  separation (Figure 2.4-7(b). As the  PSV p i t ch  angle r e l a t i v e  
t o  the  P/L module approaches 90 , the  clock f i r e s  the two forward RCS 
th rus te rs  on the PSV t o  cancel the  p i t ch  rate; t h i s  a l so  adds separation 
velocity.  After a 200 f t  separation is achieved, the  independent PSV mission 
starts and the  vehicle injects i t s e l f  in to  its t ransfer  o r b i t  t o  the  SS. 
0 
I 
... 
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A backup scenario exists, should the RCS fail in the P/L module. If the 
PSV fails to detect any pitch rate, it fires four RCS thrusters to produce a 
pitch couple about the release link. The remainder of the scenario is similar 
to the primary made. 
The opportunities for the use of conanon components for STS and SDV tank 
sets or PSVs are: 
o Interfaces - Mechanical, electrical and fluids interfaces can be 
identical. The benefits of simpler and cheaper development apply also 
to the SS OTV facility where the use of' a universal interface for 
PS/transport and for OTV would bring significant benefits (Section 2.3). 
o Avionics - The avionics systems of the Concept 6 PSV and the Option 28 . 
tank set can be identical. 
o Propulsion - All active storable propulsion system components (e.g., 
positive expulsion tanks, RCS and PPS engines, valves) used on the 
Option 2A tank set are identical to those used on the Concept 6 PSV. 
In addition, the RCS and PPS engines are standard STS RCS items. 
o Tank Units - Cryogenic fill and drain systems -- including the active 
propellant management device - can be identical. 
2.4.3 Test Plan - Update 
In general, the testing requirements remain the same as developed in 
Reference 1. The only major development item required, which is not currently 
,being studied, is a rematable cryogenic disconnect for universal application. 
Further leading test plan issues may be summarized as follows: 
o The primary goal remains the same as for STS/PSV - successful 
micro-gravity propellant management; 
o CFKF/E will provide critical baseline data for tank thermodynamics and 
fluid transfer; and 
Ground tests Will yield additional thermal control data. o 
2.5 TASK B: Tank Reuse 
At the start of this task, we considered the factors affecting the 
reusability of the UCV PS tanks. Initial results from Task A (Mission Model 
Update) showed that a severe shortage of down cargo capacity resulted if the 
UCV cargo bay were not reusable, i.e., was not a flyback. The STS Orbiters 
alone could not supply the required capacity for return cargo. The 
implication of this was that the STAS mission model could not support STS or 
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UCV reusable PS tankage unless a flyback UCV was developed. ' A. 
Figure 2.5-1 illustrates the significant requirements for return cargo, 
from a typical STAS model. Typically, 70% to 80% of the cargo mass and volume 
delivered to orbit must be returned. With the STS and SDV available € o r  
delivery, but only the STS available for return, an imbalance of requirements 
exists. 
FIGURE 2.5-1 CARGO PROFILE CIVIL UISSION UODEL - VERSION 2.0 
1995 355139 
1996 339938 
1997 263732 
1998 331 674 
1999 325084 
2000 346457 
2001 529398 
2002 463722 
2003 477770 
2004 500632 
2005 816287 
2008 476769 
2007 678546 
2008 6801 52 
2009 604379 
507676 
453884 
396268 
425688 
440395 
463763 
648341 
610800 
608104 
652510 
760907 
6421 14 
894673 
833587 
771 564 
305680 
336923 
366841 
315264 
367947 
381 270 
389082 
373528 
451732 
485086 
518741 
5361 63 
561375 
539193 
650722 
11 5700 
11 9691 
102990 
i m o a  
104652 
1 21 720 
159976 
139152 
1 5071 4 
166934 
172517 
149991 
211181 
201048 
16991 7 
91 808 
96807 
98178 
96474 
103040 
102520 
114291 
97246 
123280 
126649 
127806 
138558 
134436 
133815 
164132 
201 0 550721 757673 660807 168947 162722 
Total 7,540,400 9,867,947 7,240,354 2,366,938 1,911,762 
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Figure 2.5-2 shows the problem in graphical form: the STAS return cargo 
requirement exceeds the STS capacity around the years 2004-2005. However, if 
the requirement to return empty PS tanks from eight SDV missions/year is 
added, the return capacity is exceeded in all years. 
These results confirmed our initial estimation that the STAS Mission Model 
cannot support reusable PS tankage unless a flyback UCV is developed. 
2 .S .l Reusability Design Features 
For study purposes, we assumed that the issue of providing sufficient 
return transport capacity would be met. Accordingly, we have developed tank 
concepts which allow reusability. 
Reusability considerations interact with our tank arrangement and hardware 
description (Tasks D and F). For example, deployable tank concepts must not 
preclude return to Earth either as integral units or in subassembly form. We 
have examined four modes of operation for the SDV/UCV based tankage: 
o 
o 
o Deployable tankage located in the SDV P/L module against the aft 
Concept 6 - a PSV, identical to the STS based system; 
Fixed or "built-in" tankage located in the SDV P/L module; 
bulkhead; and 
o Deployable tankage located in the nose cone of the SDV P/L module. 
A discussion of the factors governing the selection of a configuration may 
be found under "Task D, Optham Tank Sizing and Arrangement". Tank reuse 
Considerations led to the incorporation of design features specifically 
related to reusability. 
The first two tankage categories do not require further discussion of 
reusability - the Concept 6 PSV is in the STS PIL bay as normal cargo - while 
the built-in tankage is reusable if the SDV cargo bay is reusable, and 
disposed with the bay if it is not. 
The two deployable tankage designs incorporate the following design 
reusability features: 
o Return tankage assemblies can be remounted inside the SDV P/L module on 
standard trunnion supports; 
o Tanks are sized at 11.5' diameter, allowing the tankage assembly to be 
disassembled onorbit for return within a 15' diameter cargo bay: and 
o Tank valves that can be latched open to vacuum inert to allow safe 
repressurization during reentry. 
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In all cases, the return ASE requirements are for structural support only: 
no electrical, pneumatic or other active service support is required by the 
tanks while in the returnirig cargo bay. 
2.5.2 Tank Sets Required 
The previous phase of the study (Reference 1) indicated that 11 PSVs, with 
14 to 25 scavenging missions per year would be required to maintain a service 
based solely on &S PS. 
The STAS and OTV mission models used during the current phase of the study 
indicate that, with the SDV in service, 8 SDV and 12 STS missions/year will 
transport propellant to the O W  facility. 
Our tank sizing and arrangement (Task D) and cost ,studies indicated that 
the STS and SDV PSVs would not be identical or directly interchangeable. 
Since tank volume requirements led to different optimum configurations, two 
PSV types Will be operated if both PS/transport systems are developed. 
Many of the subsystems and components from the STS based PSV are also 
coaunon to the SDV based system, e.g., interfaces, propulsion system, 
avionics. The complexity of turnaround of the two vehicles is conceptually 
similar. We have extrapolated our PSV requirements from the results of our 
detailed 1985 study (Reference 1). The results show that 6 PSVs are required 
to maintain the STS PS service, and 4 PSVs are needed for use on the UCVISDV. 
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2.6 TASK G - SDV Impacts 
2.6.1 bight Impacts 
In general, the impacts on the SDV of PS/transport are minor. Although 
most impacts (e.g., weights, additional systems complexity) are by definition 
negative, same impacts are positive. 
The SDV/STAS and OTV mission models show that 35 to 45% of the SDV P/L 
will be cryogenic propellant. To accoxmodate this requirement, we propose to 
incorporate a set of cryogenic transport tanks on every SDV launch. This 
operational scenario results in two significant positive impacts: 
1) Carrying a large P/L propellant mass offers an opportunity to avoid SDV 
loss of mission in the event of engine failure. This loss would be 
avoided by rapidly dumping the 53 klb LO2 in the transport tanks, 
allowing SDV abort-to-orbit mode (Section 2 .3 .2 ) .  
2. Cryogenic propellant is of a significantly higher density than most 
cargos. For example; a 15' x 60' bay is ample to transport 135 klb LO2 
and L€f2 at a 6:l mixture ratio. However, optinarm cargo manifesting 
results in a smaller (approximately 60 klb) capacity tank set which . 
allows P/L density differences to be normalized and fully utilize the 
larger bays. 
The potential to use the nose cone volume of the SDV shroud further 
2 
minimizes the impact on the SDV cargo bay volume. 
Hardware impacts on the SDV have been examined to allow estimates to be 
made of the weight and performance impacts of incorporating propellant 
transport or scavenging. If scavenging in flight is required the SDV in-bay 
tanks require interfaces between P/L and PIA modules . The complexity of 
these interfaces, together with the low residuals/surplus ratio of the SDV, 
mitigates against SDV scavenging. 
Should STWACC scavenging be developed, the SDVIACC scavenging tanks would 
use an identical facility and installation. lo additional impact would be 
felt by the SDV over STS. STS impacts are described in detail in Reference 1. 
Baseline SDV weights were taken from a previous Martin Marietta Hichoud 
Aerospace study (Reference 6 ) .  The impacts derived were for the worst case, 
i.e., the forward mounted tank set. 
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Significant modifications include: 
o P/L module structural modifications at the forward end of the bay, 
including a new forward bulkhead; 
o Provision of cryogenic plumbing with TPS, inside the P/L module; and 
o Modifications to the jettisonable fairing: because of the increased 
jettisonable weight, the impact on lift capability is not as great as 
the weight impact. 
Figure 2.6-1 srnmaarizes the weight and lift capability impacts of 
incorporating PS on the SDV. These weights do not include thd scavenging tank 
system weights which are described in Section 2.4. Figure-2.6-1 shows the ASE 
and scar weight impacts resulting from provisions for SDV PS. 
STRUCTURE 
SEPAEUTIOU SYSTEM 
PAYLOAD SUPPORT 
EWIRONMENTAL COUTROL 
AVIOUICS/ELECTRICAL 
’ GROWTH (10%) 
Bas e 1 ine 
SDV (lb) 
41 , 066 
2,267 
550 
3,549 
100 
4.753 
SDV + * WEIGHT * 
Scavenninn(1b) INCREASE (lb) 
42,127 1 , 061 
2,494 22 7 
1 , 409 859 
4,021 472 
130 . 30 
5.018 265 
52,283 55,198 2,915 
* UOTE: 1445 lb reduction in lift capability 
FIGURE 2.6-1 ASEISCAR WEIGHT IMPACT OU SDV 
A mote detailed breakdown of the Figure 2.6-1 sununary data is presented in 
Figure 2.6-2. 
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COIIPOtimTS BASELINE ULV PSV ULV WEIGHT 
STRUcPuBe 
Payload Bay 
* Shell 
Frames 
Lorye- 
Doublers 
Cable Tray 
Keel Beam 
Stringers 
M t Bulkhead 
P/A Truss 
Fasteners . 
Uose Cone 
Shell 
Frames 
Stringers 
Longerons 
Cable Tray 
Keel Beam 
Doublers 
Fa8tenerS 
Shroud Jettison 
Shell 
Frames 
Stringers 
Longerons 
Doublers 
Fasteners 
Shroud Bon-Jettison 
Shell 
Fasteners 
STRUCTUEUL TOTAL 
2902 
3700 
3208 
88 7 
443 
1401 
7808 
554 
2400 
1218 
1197 
425 
149 7 
0 
0 
0 
98 
161 
2839 
2231 
6369 
7S8 
231 
658 
43 
38 
24521 
2902 
3700 
3208 
887 
443 
1401 
7808 
554 
2400 
1218 
3378 
752 
416 
536 
722 
99 
122 
98 
13 7 
13086 
3277 
2427 
7039 
920 
283 
697 
81 
43 
38 
41066 
FIGURE 2.6-2(a) DETAILED ASEISCAR WEIGHT 
245221 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 
2882 -496 
-445 
-9 
-961 
+722 
+99 
+122 
0 
-24 
14643 +155 7 
+438 
+196 
+6 70 
+16 2 
+5 2 
+3 9 
81 
0 
0 
42127 +lo61 
KMPACT OH SDV 
0 
0 
'I 
/ 
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C O I I P O ~ S  BASELINE ULV PSV ULV WEIGHT 
SEPARATION SYSTEM 226 7 2494 - +227 
ET/PL Uod'Sep notors 172 
Support Structure  50 
Separation Longeron 948 
Separation Fr Fwd 26 1 
Separation F r  A f t  246 
Expanding Tubes 260 
Hinges U O  
Spring Thrusters 80 
ET/PL Hod Attachment 100 
SEPARATION SYSTEM TOTAL 
PAYLOAD SUPPORT 
Payload ASE 550 
PSV Plumbing 0 
Psv support 0 
PAYLOAD SUPPORT TOTAL 
172 
50 
1163 
119 
246 
374 
150 
120 
100 
226 7 2494 
sso 1409 
550 
547 * 
312 
550 1409 
0 
0 
+ o s  
-142 
0 
+114 
0 
+40 
0 
+227 
+8s9 
0 
+54 7 
+312P 
+85 9 
EWIROUMENTAL CONTROL 3549 4021 +472 
TPS Shel l  777 
TPS Plumbing 0 
559 -218 
191 * +191 
Acoustical Blanket 2772 3271 +499 
ENVIROIYWENTAL COUTROL TOTAL 3549 4021 +4 7 2  
AVIONICSIELECTRICAL 100 130 +30 
P/L Carrier 100 100 0 
PSV 0 30 +30 
AVIONICWELECTRICAL TOTAL 100 130 +30 
I 
GROWTH 10% 4 75 5018 +265 
P/L TOTAL WEIGHT 52283 55198 +2915 
FIGURE 2.6-2(b) DETAILED ASE/SCAR WEIGHT IMPACT ON SDV 
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2.6.2 Operational Impacts 
The SDV delivered propellant is required at the SS storage tanks in a 
2201250 nm circular orbit. It is not clear at this time what scenario will be 
adopted for the SDV to deliver its other cargos to orbi t  (including non SS . 
cargos). 
The operational options open to the SDV to deliver cargo to orbit were 
detailed in Section 2.2. They are: 
1. SDV rendezvous and berthing at the SS - this favors built-in tankage. 
2. SDV rendezvous without berthing - this favors OW transfer of tank set 
to the SS. 
- Similar to Concept 5 in the earlier phases of tliis study (Reference 
1). 
3. A n  SDV mission to a significantly lower orbit favors a self propelled 
tank set. 
- Similar to Concept 6, the baseline STS scavenging system. 
There would be a significant SDV operational impact if built-in tanks were 
used. This change would: 
o Require the berthing of the SDV cargo bay at the SS; and 
o Impose SDV launch Window constraints te avoid excessive boiloff losses -1 
from non-optinarm trajectories. 
In order to minimize the operational impacts on SDV, we selected the 
forward-mounted tank set, which is adaptable to a self-propelled vehicle as 
well as the n o m 1  deployable or built-in tank arrangement. Figure 2.6-3 
illustrates the operational scenario for normally deployable tanks. For 
operational purposes, the propellant tanks may be treated as any other SDV P/L. 
Figure 2.6-4 shows the self-propelled tank set scenario; operational 
impacts to the SDV are minor. 
Also we examined a tether as an alternative method for  propellant delivery 
for SDV missions which do not visit the SS. 
The tether operational scenario (Figure 2.6-5) is as follows: 
1) SDV injected into a 100 x 200 nm orbit; 
2) Payload deployed: tank set ejects while attached to tether; 
3) 15 nm tether deploys between the tank set and P/L and PIA modules; 
4 )  The kinetic energy transfer resulting from tether use gives delta-V to 
both elements: 200 fpe posigrade to the tank unit, and 120 fps 
retrograde to the P/L and PIA modules; 
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5)  Tank unit in near cireular 210 x 220 nm orbit; 
6) Payload and P/A modules in descending 30 x 190 TUU orbit (minimal OHS 
use required for deorbit); and 
7 )  Tether saves about 2.6 klb storable bipropellant -- tether system mass 
approximately 1.3 klb for a net mass saving of 1.3 klb. 
For all methods of propellant delivery, the operational impact of 
propellant loading is similar. 
The methods of propellant loading proposed are discussed in Section 2.3. 
BFiefly, it is proposed that LHZ loading should take place through the Centaur 
Rolling Beam System, developed for  the STS/Centaur program. LO2 loadins may 
take place through the P I A  module or through a new umbilical at the starboard 
mid-body. Uo severe operational impact is expected from the propellant 
loading requirements. The STSKentaur timelines and procedures can form a 
basis for timeline development. 
a4 
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APPENDIX I - DETAILED TAM( SET WEIGHT. BREAKDOWNS 
This appendix gives de ta i led  weight breakdowns for the appendix three 
tank set options which were studied for SDV cryogenic propel lant  t ransport .  
Oution 1: The tank set mounted in  the  a f t  end of the  P/L module; 
Omtion 2: The tank set mounted in the forward end of the  P/L module, 
intruding into the nose cone; and 
Omtion 2A: Option 2, with the addi t ion of a s to rab le  propel lant  
propulsion system - a self-propelled tank un i t .  
All options include two LH2 tanks and one LO2 tank and a r e  capable of 
containing 61.4 klb  of cryogenic propel lants  a t  a mixture r a t i o  of 6:l. 
. 
PROPELLANT SCAVENGING VEHICLE 
OPTION 1 
AFT MOUNTED TAM( SET 
GRP ELEMENT WEIGHT 
SUlMABY 
2.0 Structures 
3.0 Propellant Tanks 
4 .0  Propulsion 
8.0 Communication C Data Handling 
9 .0  Electrical Power 
10.0 Thermal Control 
DRY WEIGHT 
15.0 Fluids 
Fuel - LX2 
Oxidizer - LO2 
Helium 
TOTAL VEHICLE WEIGHT 
(lb) 
6 73 
872 
938 
59  
35 
199 
2776 
8700 
52700 
15 
64191 
A-2 
PROPELWIT SCAVENGING VEHICLE 
OPTIOI 1 
APT UO-D TANK SET 
. .  . 
GRP ELmRm WEIGHT 
2.0 STRUCTuBeS 
2.1 Air Frame 
Center Tank Support 
Clamp Mechanism 
Struts LO2 Tank 
Struts LHZ Tanks 
Attach Hardware 
Aft Support Frame 
A t t a c h  Hardware 
Contingenc y 
2.3 Equipment Mounts 
Avionics 
Electrical 
Propellant Plumbing & Valves 
Pressurization System 
V e n t  system 
Contingency 
2.4 Handling and Storage 
O W  Pickup Arm 
Grapple Fitting and OWV Latches 
Contingency 
3.0 PBOPELUWT TANK 
3.1 Tank Structure 
Lo2 (1) 
LHZ (2) 
Contingency 
3.2 Tank Mounts 
LO2 
WIZ 
Contingency 
6 73 
493 
266 
38 
14 
22 
12 
64 
23 
64 
50 
5 
4 
18 
15 
3 
5 
130 
64 
49 
17 
8 72 
a22 
291 
456 
75 
15 
30 
5 
50 
A-3 
PROPELLANT SCAVENGING VEHICLE 
OPTIOU 1 
AFT MOUNTED TANK SET 
GRP ELEMDIT WEIGHT 
4 . 0  
4 . 1  
4 .2  
4.3 
4 .4  
4 . 5  
4 .6  
PROPULSIOU 
Pressurant and Pneumatic System 
Valves (20) 
Regulators 
Lines and Attachments 
Helium Spheres 
Contingency 
Propellant FV&D h e 1  
Valves (16) 
Lines, Bellows, Disconnects 
Cont ingency 
Propellant EV&D Oxygen- 
Valves ( 8 )  
Lines, Bellows, Disconnects 
Contingency 
R o p  Utilization & Management System 
Channels 
Screens 
Perforated Plates 
Standpipes and Nozzles 
Attach Hardware 
Contingency 
Vent System (Uonpropulsive) 
Valves (3 )  
Lines, Vent I/F & Attach Hardware 
Contingency 
Umbilicals 
Umbilicals 
Contingency 
26 
9 
20 
9 0  
22 
64 
100 
25 
32 
3 1  
10 
150 
10 
28 
60 
50 
45 
24 
60  
13  
60 
9 
938 
16 7 
189 
73 
343 
97 
69 
A-4 
PROPELLANT SCAVENGING VEHICLE 
OPTIOI 1 
AFT MOUNTED TAM( SET 
WEIGHT 
8 .0  
8 . 1  
9.0 
9.5 
10.0 
10.1 
10.2 
COWLIICIPICATIOU MID DATA HAUDLIISG 
Communiea t ion 
Transponder 
Power Amplifier 
Antennas/Switches (2) 
Instrumentation 
Contingency 
ELECTRICAL wwea 
Power Distribution 
Batteries 
. Wiring 
Cont ingemcy 
TH- COrnOL 
Insulation 
w - H L I  
w - SLA 
Lo2 - M I  
Contingency 
Thermal Control 
Propulsion Lines 
Electrical System 
Instmamentation (Htr Tape) 
Contingency 
59 
59 
25 
6 
10 
10 
8 
3s 
3s 
20 
10 
5 
199 
179 
33 
96 
27 
23 
20 
7 
5 
5 
3 
. .. 
- .  
. . .  . -  
A-S 
PROPELLANT SCAVENGING VEHICLE 
OPTION 1 
AFT MOUNTED TANK SET 
GRP ELELIENT WEIGHT 
15.0 PROPELLANTS 61400 
15.1 Propellants 61400 
LH2 8700 
LO2 52700 
A-b 
. PROPELLANT SCAVEIJGIHG VEHICLE 
OPT1013 2 
FORWARD MOUNTED TANK SET 
GRP eLm4EIiT WEIGHT 
SUMUBY 
-2.0 Structures 
3.0 Propellant Tanks 
4.0 Propulsion 
8.0 Coumunication and Data Handling 
9.0 Electrical Power 
10.0 Thermal Control 
(lb) 
600 
913 
938 
59 
35 
199 
15.0 
DRY WEIGHT 
Fluids 
Fuel - LH2 
Oxidizer - LO2 
Helium 
. TOTAL VEHICLE WEIGHT 
2744 
8700 
52700 
u 
64159 
C 
I .  
&-7 
. _  
PROPELLANT SCAVEWGIWG VEHICLE 
OPTIOW 2 
FORWARD MOUNTED TAM( SET 
GRP E L E " I  WEIGHT 
2.0 
2.1 
2.3 
2.4 
3.0 
3.1 
3.2 
STRUCTURE 
Airf r8me 
Forward Support Frame 
Center Ring Frame 
LH2 Tank Center Support 
LH2 Tank End Support 
LO2 Tank S t r u t s  
LH2 Tank S t r u t s  
Attach Hardware 
Contingency 
Equipment Mounts 
Avionics 
Propellant Plumbing and Valves 
Pressurization System 
vent System 
Electrical 
Contingency 
Handling and Storage 
O W  Pickup A m  
Grapple P i t t i n g  and OKL Latches 
Contingency 
PROPELLANT TAM( 
Tank Structure  
Lo2 (1) 
LH2 (2) 
Contingency 
Tank Mounts 
LO2 Tank Mounts 
LH2 Tank Mounts 
LH2 Tank Trunnions 
Contingency 
6 00 
411 
41 
29 
85 
136 
22 
14 
30 
54 
50 
5 
18 
u 
3 
4 
5 
. 159 
89 
49 
21 
9 13 
822 
291 
456 
75 
91 
24 
52 
7 
8 
GRP ELEMEm! 
PROPELLANT SCAVENGING VEHICLE 
OPTIOt? 2 
FORWAFtD MOUNTED TAM( SET 
WEIGHT 
4.0 
4.1 
4.2 
4.3 
4 . 4  
4 .s 
PBOPutSIOl 
Pressurant and Pneumatic Systems 
Valves ( 2 0 )  
Regulators 
Lines and Attachments 
Helium Spheres 
Contingency 
Propellant FVdD Fuel 
V a l v e s  (16) 
Lines, Bellows, Disconnects 
Contingency 
Propellant W&q Oxygen 
Valves (8) 
Lines, Bellows, Disconnects 
Contingency 
t 
Prop Utilization and Management System 
Channels 
Screens 
Perforated Plates 
Standpipes and Nozzles 
Attach Hardware 
Contingency 
Vent System (Nonptopulsive) 
Valves (3) 
Lines, Vent I/F and Attach Hardware 
Contingency 
938 
16 7 
6 
9 
20 
90 
22 
189 
64 
100 
25 
.3 2 
31 
10 
343 
150 
10 
28 
60 
50 
45 
73 
97 
24 
60  
13 
. . " 'j 
- .  
A-9 
PROPELLANT SCAVENGING VEHICLE 
OPTIOU 2 
FORWARD MOUUTED TANK SET 
GRP ELE”I WEIGHT 
4.6 Umbilicals 
Umbilicals 
Contingency 
8.0 COMMUUICATIOU MID DATA “IDLING 
8.1 Cammunication 
Transponder 
Power Amplifier 
Antennas/Switches (2) 
Instrumentation 
Contingency 
9.0 ELECTRICAL POWEB 
9.5 Power Distribution 
Batteries 
Wiring 
Contingency 
10.0 -THERMAL COUTROL 
10.1 Insulation 
LH2 - t4LI 
LH2 - SLA 
LO2 - M I  
Contingency 
10.2 Thermal Control 
Propulsion Lines 
Electrical System 
Instrumentation (Htr Tape) 
Contingency 
69 
60 
9 
59 
59 
2s 
6 
10 
10 
8 
35 
35 
.20 
10 
5 
199 
179 
33 
96 
27 
23 
20 
7 
5 
5 
3 
A-10 
PROPELLMIT SCAVENGING VEHICLE 
OPTIOP 2 
FORWARD UOUNTED TAM< SET 
WIGHT 
_ _ _ _ _ _ ~  
l5.0 PBOPeuMlTS 
I5 .l Propellants 
LHZ 
Lo2 
61400 
61400 
8700 
52700 
A-11 
PROPELLANT SCAVENGING VEHICLE 
OPTION 2A 
SELF-PROPELLED TANK SET 
GRP EL- WEIGHT 
SUlQuBY 
2.0 S t m c  tures 
(lb) 
597 
3.0 
4.0 
5.0 
6.0 
7.0 
8 . 0  
9 .0  
10.0 
Propellant Tanks 
Prop Is ion 
Main Engines 
Reaction Control System 
Guidance Uavigation Control 
Communication and Data Handling 
Electrical Power 
Thermal Control 
1322 
1034 
56 
130 
54 
100 
35 
202 
DRY WEIGHT 3530 
12.0 Propellants 
Uon Propulsive 
€bel - LHZ 
o m e n  - LO2 
61400 
8700 
52700 
Propulsive 
~ / U 2 0 2  3160 
68090 INERT WEIGHT 
A-12 
I 
I PBOPEl,,LAHT SCAVENGING VEHICLE 
OPTION 2 8  
SELF-PROPELLED TANK SET 
GRP EL- WEIGHT 
2 .0  STBuCTuBe 
2 . 1  Airfraam 
Forward Support Frame 
Center Ring 'Frame 
LHZ Tank Center Support 
LHZ Tank End Support 
LO2 Tank Struts 
LIi2 Tank Struts 
Attach Hardware 
Contingency 
2 .2  Thrust Structure 
Engine Truss 
Contingency 
2.3 Equipment Mounts 
REMS 
Avionics 
Electrical 
Vent System 
Pressurization System 
Propellant Plumbing and Valves 
Contingency 
2.4 Handling and Storage 
RHS Grapple Fitting 
O W  Latches 
PSV Spring Latch 
Contingency 
597 
411 
41 
29 
85 
136 
22 
14 
30 
54 
28 
25 
3 
77 
10 
18 
6 
3 
15 
18 
7 
81 
28 
20 
25 
7 
. .  - .  
. .  
A-13 
PROPELLANT SCAVENGING VEHICLE 
OPTION 28 
SELF-PROPELLED TANK SET 
GRP ELEHENT WEIGHT 
3.0 PROPELLANT TMTKS 
3.1 Tank Structure 
3.1.1 lon-Propulsion Tanks 
Lo2 (1) 
Ln2 (2) 
Contingency 
3.1.2 Propulsion Tanks 
E202 (2) 
MM (2) 
Contingency 
3.2 Tank Mounts 
3.2.1 Bon-Propulsion Tank 
LO2 Tank Mounts 
LH2 Tank Mounts 
Ln2 Tank Trunnions 
Coniingency 
3.2.2 Propulsion Tank 
N202 Mounts 
EMH Mounts 
Contingency 
1322 
1143 
822 
291 
456 
75 
321 
146 
146 
29 
179 
91 
24 
52 
7 
8 
88 
40 ’ 
40 
8 
6-14 
- 
. . '  . .  
- .  . 
I 
PROPELLANT SCAVENGING VEHICLE 
OPTION 26 
SELF-PROPELLED TAM< SET 
GRP ELEMEbm WEIGHT 
4 .0  
4.1 
4.2 
4.2.1 
4.2.2 
4.3 
4.3.1 
4.3.2 
4.4  
1034 P6#)PULsIOU 
Pressurant and Pneumatic System8 16 7 
Valves (20) 
Regulators 
Lines and Attachmnts 
Helium Spheres 
Contingency 
Feed Vent 6 Drain Fuel 
loon Propulsion - Fuel 189 
241 
Valves 64 
Lines, Bellows, Disconnects 100 
Contingency 25 
Valves and Plumbing 47 
Contingency 5 
Propulsion - Fuel 52 
Feed, Vent 6 Drain Ox 
Non Propulsion - Ox 73 
Valves 32 
Lines, Bellows, Disconnects 31 
Contingency 10 
Propulsion - Ox 44 
Valves and Plumbing 40 
Contingency 4 
Channels 150 
Screens 10 
Perforated Plates 28 
Standpipes and Nozzles 60 
Prop Utilization 6 Management System 
Attach Hardware 50 
Contingency 45 
26 
9 
20 
90 
22 
117 
343 
A-15 
I -  
( '  
PROPELLANT SCAVEUGING VEHICLE 
OPTION 28 
SELF-PROPELLED TAM( SET 
GRP EL- WEIGHT 
4 .5  
4.6 
5 . 0  
5 . 1  
5 . 2  
6 .0  
6 . 1  
6 . 3  
7 .0  
7 . 1  
Vent System (Bonpropulsive) 97 
Valves 24 
Lines, Vent I/F and Attach Hardware 60 
Contingency 13 
Umbilicals 
Umbilicals 60 
Contingency 9 
luIB ENGINES 
Eng' ines 
R-40B Engines (2) 
Contingency 
Gimbal System 
Electrical Gimbal System 
Contingency 
REACTIOU COUTROL SYSTEM 
Thruster 
R-1E Engines (161 
Contingency 
Plumbing 
Plumbing and Valves 
Contingency 
GUIDANCE, UAVIGATION AUD COUTFtOL 
Guidance and Control 
Inertial Reference Unit 
Reaction Control Driver 
Contingency 
56 
31 
28 
3 
25 
22 
3 
130 
88 
80 
8 
42 
38 
4 
69 
54 
54 
37 
12 
5 
A-16 
-... . 
PROPELLANT SCAVENGING VEHICLE 
OPT1013 28 
SELF-PROPELLED TANK SET 
ELEMENT WEIGHT GRP 
8 . 0  COHMUUICATIOP MID DATA HMIDLIW: 
8.1 Conummication 
Signal Conditioner 
Transponder 
Power Amplifier 
Antennas/Switches ( 2 )  
Instnnnentation 
Contingency 
100 
72 
14 
25 
6 
10 
10 
7 
8.2 Data Handling 
Computer. 
Contingency 
9 . 0  ELECTRICAL POWER 
9.5 Power Distribution 
Batteries 
Wiring 
Con t ingenc y 
10.0 THERMAL COlOTBOL 
10.1 Insulation 
w - MLI 
w - stb 
Lo2 - MLI 
Contingency 
10.2 Thermal Control 
Propulsion Lines 
Electrical System 
Instrumentation 
Contingency 
28 
25 
3 -  
35 
35 
20 
10 
' 5  
202 
179 
33 
96 
27 
23 
23 
9 
5 
7 
2 
t 
A-17 
PROPELLANT S C A W G I I G  VEHICLE 
OPTION 2A 
SELF-PROPELLED TAM( SET 
GRP ELEMENT WEIGHT 
15.0 PROPELLANTS 
15.1 Propellants 
15.1.1 lon Propulsive 
LH2 
Lo2 
15.1.2 Propulsive 
If202 1580.2 
lMtf 
64560 
64560 
61400 
a700 
52700 
3160 
3160 
A-10 
